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ESTIMATE RUN 05/13/2020

ESTIMATE SUMMARY 10:08:25

CONTID: C23396         ESTIMATE NO: 0001 PROG 2005

PCN: 23396-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 116A SURFACE TREATMENT PROJECT M.P. 0 to M.P. 32.3 PERCENT TIME:

PROJECT NO: STR116A-001                   

SH 116A SURFACE TREATMENT PROJ

NAME OF ROAD:  

PROJECT COUNTIES: BACA

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,006,706.00 PARTICIPATING $ $ 47,000.00

AWARD PROJECT AMT: 8,883,000.00 NON-PARTICIPATING 1,890,645.84

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -50,439.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.00

WORK DAYS

WORK DAYS

19.36%

8,069,060.16

1,937,645.84

1,937,645.84

1,887,206.59

$

$

$

$

47,000.00

1,890,645.84

1,937,645.84

0.00

1,937,645.84

-50,439.25

0.00

1,887,206.59

0.00

AMOUNT DUE 1,887,206.59 1,887,206.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,887,206.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/10/2020

04/06/2020

04/30/2020

02/13/2020

02/19/2020

03/06/2020

03/10/2020
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PCN: 23396-BID    ESTIMATE RUN 05/13/2020

PROJECT: STR116A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

650.000

EACH

9.90000

0010 *Removal of Asphalt Mat (Planing) 0.000

6,994.000

202-00240  
 

34,970.006,994.000

34,970.00

15,500.000

SY  

5.00000

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

109.000

EACH

150.00000

0020 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

37.000

EACH

200.00000

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,900.000

LF  

9.00000

0030 Unclassified Excavation (Complete In Place) 0.000

674.000

203-00010  
 

24,264.00674.000

24,264.00

674.000

CY  

36.00000

0035 Embankment Material (Complete In Place) 0.000

55.000

203-00060  
 

2,200.0055.000

2,200.00

497.000

CY  

40.00000

0040 Blading 0.000

4.000

203-01500  
 

560.004.000

560.00

110.000

HOUR

140.00000

0045 Structure Backfill (Class 1) 0.000

36.000

206-00100  
 

1,800.0036.000

1,800.00

40.000

CY  

50.00000

0050 Topsoil 0.000

13.000

207-00205  
 

429.0013.000

429.00

135.000

CY  

33.00000

0055 *Erosion Log Type 1 (12 Inch) 0.000

130.000

208-00002  
 

780.00130.000

780.00

2,500.000

LF  

6.00000
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PCN: 23396-BID    ESTIMATE RUN 05/13/2020

PROJECT: STR116A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0065 Erosion Control Management 0.000

7.000

208-00207  
 

2,800.007.000

2,800.00

25.000

DAY 

400.00000

0070 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

2.000

EACH

900.00000

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

9,000.00000

0080 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

10,000.00000

0085 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.300

ACRE

6,000.00000

0090 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

56.000

LB  

10.00000

0095 Aggregate Base Course (Class 6) 0.000

312.000

304-06007  
 

28,704.00312.000

28,704.00

312.000

CY  

92.00000

0100 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

3,952.000

CY  

80.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 0.000

8.070

403-00720  
 

1,210.508.070

1,210.50

100.000

TON 

150.00000

0110 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

734.310

403-34721  
 

65,353.59734.310

65,353.59

43,041.000

TON 

89.00000
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PCN: 23396-BID    ESTIMATE RUN 05/13/2020

PROJECT: STR116A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 0.000

13,870.180

403-36621  
 

1,331,537.2813,870.180

1,331,537.28

30,279.000

TON 

96.00000

0120 Emulsified Asphalt (Slow-Setting) 0.000

8,837.000

411-10255  
 

26,511.008,837.000

26,511.00

48,362.000

GAL 

3.00000

0125 30 Inch Corrugated Steel Pipe 0.000

90.000

603-10300  
 

14,400.0090.000

14,400.00

90.000

LF  

160.00000

0130 30 Inch Steel End Section 0.000

2.000

603-30030  
 

3,000.002.000

3,000.00

2.000

EACH

1,500.00000

0135 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,100.000

LF  

37.00000

0140 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

16.000

EACH

4,200.00000

0145 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

45.000

EACH

82.00000

0150 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

626.000

EACH

65.00000

0155 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

29.000

EACH

70.00000

0160 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

581.000

SF  

21.00000

0165 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

532.000

SF  

26.00000
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PCN: 23396-BID    ESTIMATE RUN 05/13/2020

PROJECT: STR116A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

63.000

EACH

250.00000

0175 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

55.000

EACH

420.00000

0180 Field Laboratory (State Furnished) 0.000

1.000

620-00015  
 

4,000.001.000

4,000.00

1.000

EACH

4,000.00000

0185 *Construction Surveying 0.000

0.500

625-00000  
 

9,500.000.500

9,500.00

1.000

L S 

19,000.00000

0190 *Mobilization 0.000

0.500

626-00000  
 

256,337.500.500

256,337.50

1.000

L S 

512,675.00000

0195 *Public Information Management (Tier IV) 0.000

52.000

626-01114  
 

2,132.0052.000

2,132.00

169.000

DAY 

41.00000

0200 *Pavement Marking Paint 0.000

912.000

627-00001  
 

36,480.00912.000

36,480.00

5,692.000

GAL 

40.00000

0205 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

2,973.000

GAL 

38.00000

0210 *Flagging 0.000

591.750

630-00000  
 

16,569.00591.750

16,569.00

3,125.000

HOUR

28.00000

0215 *Traffic Control Inspection 0.000

8.000

630-00007  
 

1,760.008.000

1,760.00

40.000

DAY 

220.00000

0220 *Traffic Control Management 0.000

20.000

630-00012  
 

22,000.0020.000

22,000.00

100.000

DAY 

1,100.00000
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PCN: 23396-BID    ESTIMATE RUN 05/13/2020

PROJECT: STR116A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

4,000.002.000

4,000.00

4.000

EACH

2,000.00000

0230 *Construction Traffic Sign (Panel Size A) 0.000

1.500

630-80341  
 

36.001.500

36.00

4.000

EACH

24.00000

0235 *Construction Traffic Sign (Panel Size B) 0.000

24.000

630-80342  
 

816.0024.000

816.00

48.000

EACH

34.00000

0240 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

13,500.001.500

13,500.00

3.000

EACH

9,000.00000

0245 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

150.000

EACH

35.00000

0250 *Traffic Cone 0.000

25.000

630-80380  
 

50.0025.000

50.00

350.000

EACH

2.00000

0255 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

15.000

DAY 

300.00000

0260 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

1,300.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

212,500.000

F A 

1.00000

0270 F/A Fuel Cost Adjustment 0.000

-15,054.030

700-70016  
 

-15,054.03-15,054.030

-15,054.03

43,750.000

F A 

1.00000

0275 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

450,000.000

F A 

1.00000
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PCN: 23396-BID    ESTIMATE RUN 05/13/2020

PROJECT: STR116A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0285 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0290 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,890,645.841,890,645.849,959,706.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 Field Office (Class 2) 0.000

1.000

620-00002  
 

22,000.001.000

22,000.00

1.000

EACH

22,000.00000

0305 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

19,000.001.000

19,000.00

1.000

EACH

19,000.00000

0310 Sanitary Facility 0.000

1.000

620-00020  
 

6,000.001.000

6,000.00

1.000

EACH

6,000.00000

CAT 47,000.0047,000.0047,000.00CURRENT AMT0400 $ $ $

$ 1,937,645.841,937,645.84$10,006,706.00$CURRENT AMTPROJECT TOTAL


